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Department of '  Energy 
FMPC Site Office 
P.O. Box 398705 

Cinch nat i, 0 h io 45239-8705 
(513) 738-6319 

MAR 0 7 1991 
DOE-873-91 

Ms. Catherine A. McCord 
Remedi a1 Project Director 
U .  S .  Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street  
Chicago, IL 60604 

Dear Ms. McCord: 

F E A S I B I L I T Y  STUDY (FS) REPORT - OPERABLE U N I T  1 AND 2 

References: 1) Letter, DOE-699-91, 3. R. Craig t o  C .  A. McCord and 
G.  E. Mitchell, "Additional Work Under the Consent Agreement 

I '  - Operable Unit 1," dated February 4, 1991 

2 )  Letter, DOE-582-91, J .  R .  Craig t o  C .  A.  McCord and 
i G.  E. Mitchell, "Additional Work Under the Consent Agreement 

- Operable Unit 2," dated February 4 ,  1991 

References 1 and 2 informed U .  S .  EPA and Ohio EPA of additional work 
requirements tha t  adversely affected schedules contained in the 1990 CERCLA 
Consent Agreement. 
completion of the Remedial Investigation (RI) S i t e  Characterization in 
Operable Units 1 and 2. This work was identified and approved a f t e r  signature 
of the Consent Agreement and was not  foreseen during the preparation of the 
original Operable Unit 1 and 2 RI/FS schedules. 

The work identified in the references i s  necessary for  

The referenced l e t t e r s  a l s o  notified U .  S .  EPA and Ohio EPA of a delay in the 
milestone for  submittal of the RI Reports for  Operable Units 1 and 2 ,  due t o  
the additional work identified.  

This l e t t e r  serves as notification t h a t  the additional work adversely a f fec ts  
the schedule for  submission of the FS Reports for  Operable Units 1 and 2.  
reports which are currently required t o  be submitted on March 25, 1991, will 
be delayed due t o  the additional work. 

The 

A revised schedule for completion of a l l  RI/FS a c t i v i t i e s  and the submittal of 
primary RI/FS documents for  Operable Units 1 and 2 i s  in preparation. This 
schedule will be submitted to  U .  S .  EPA following DOE Headquarters approval. 
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I f  you have any quest ions,  p lease c o n t a c t  me a t  (513) 738-6159 o r  FTS 774- 
6159. 

S i n c e r e l y ,  

cc:  

R. P. W h i t f i e l d ,  EM-40, FORS 
K. A. Hayes, EM-422, GTN 
W. D. Adams, EW-90, OR0 
P. J .  Gross, SE-31, OR0 
G. E. M i  t c h e l l  , OEPA-Dayton 
L. August, GeoTrans 
K. Davidson, OEPA, Columbus 
W. E. Muno, USEPA-V, 5HR-13 
K. J. P i e r a r d ,  USEPA-V, 5HR-12 
D. A. U l l r i c h ,  USEPA-V, 5H-12 
M. B u t l e r ,  USEPA-V, 5CS-TUB-3 
J .  B e n e t t i ,  USEPA-V, 5AR-26 
E. Schuessler,  PRC 
R. L. Glenn, Parsons 
W. H. B r i t t o n ,  WMCO 
S. W. Coyle, WMCO 
S. M. Peterman, WMCO/ 
J .  D. Wood, AS1 

w j e c t  D i r e c t o r  


